Route # Project Lead Agency Status Completion

[-495 1-495 Capital Beltway HOT Lanes VDOT Construction | Dec-2012
(PPTA Project)

Install two HOV/HOT lanes in each
direction from the Springfield
Interchange to the American Legion
Bridge

e Funding total $1.09 billion.

e Lane and ramp closures at night and during off peak travel times continue.

e Detour route maps and construction activity details are posted at http://www.virginiahotlanes.com or
http://www.vamegaprojects.com

[-95 1-95, Woodrow Wilson Bridge and VDOT, Construction | 2012
Interchanges MDSHA,
Design, ROW, env. Mitigation, FHWA

construction of new drawbridge over
Potomac River includes reconstruct 7.5
miles of Beltway (I-95/495) and 4
interchanges, two in VA and two in MD

e Funding total $2.444 billion
e  Project continues on time and on budget
e Reconstruction of the Telegraph Road interchange is in the final phase of the Woodrow Wilson Bridge
Project. Work includes:
o  Widening a two-and-a half mile section of the Capital Beltway extending the new thru and
local lane configuration from the bridge
o  Building new elevated ramps connecting the Beltway to Telegraph Rd., Eisenhower Ave.,
Huntington Ave., and North Kings Highway
o Improvements to Telegraph Road

e Additional details can be found at www.wilsonbridge.com or www.vamegaprojects.com

[-95 1-95/395/495 Interchange VDOT Construction | Dec- 2012
Modifications Phase VIII

(Mixing Bowl)

Modify the HOV roadways between I-
95/1-395/1-495

e Funding total $128 million

*  Design was completed as part of the Springfield Interchange Project, but construction was deferred.
e Construction in progress as part of the 1-495 Beltway HOT Lanes project

e  Additional details found at http://www.virginiahotlanes.com or www.vamegaprojects.com

[-95 1-95/1-395 HOT Lanes VDOT Public Pending
Add one HOV/HOT lane (3 total) from Hearings were
Pentagon to Dumfries, extend 2 held 9-2011.
HOV/HOT lanes to Massaponax; Construction
Construct new Park and Ride lots slated to begin
improve existing bus access 2012
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0001 Richmond Highway Public COUNTY Design TBD
Transportation Initiative (Phase 2)
Route 1 corridor improvements from
Fort Belvoir to Huntington Metro to
support enhanced BRT bus service
including pedestrian access
improvements, bus shelters and
sidewalks.

e Funding total $28.57 million
e Phase 1: (Five walkways and a REX bus stop shelter) COMPLETE
e Phase 2 includes:
o intersection improvements at Frye Rd. and Kings Hwy for construction
o 9 walkways (1.25 miles) and 6 additional intersections
e For additional details see DPWES report
http://www.fairfaxcounty.gov/dpwes/construction/cap quarter.htm

0611 Telegraph Road from Beulah Street | FHWA, Construction| Fall 2013
to Leaf Road vDOoT
Widen to 4 lanes

e Widening from Beulah to Leaf is part of the Mulligan Road Project
« Additional details found at
http://www.virginiadot.org/projects/northernvirginia/telegraph and mulligan roads.asp

0611 Telegraph Road from South Van VDOT In design Dec-2013
Dorn to South Kings Highway Construction
Widen to 4 lanes to begin
March 2013

e Funding total $10 million

e VDOT will administer project; Design in progress

e  Public Hearing held Sept 2010

e Additional information may be found at:
http://www.virginiadot.org/projects/northernvirginia/telegraph_road improvements.asp

0619 Mulligan Road from Route 1 to FHWA Construction | Fall-2013
Telegraph Road

Construct/widen to 4 lanes and extend
from Route 1 to Telegraph Road
(Woodlawn Road replacement & Old
Mill Road Extension)

Funding total $29.1 million
http://www.virginiadot.org/projects/northernvirginia/telegraph_and mulligan roads.asp
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0633

South Kings highway COUNTY COMPLETED 8/2010
@ Harrison Lane

Add West-Bound left turn lane and
East-Bound right turn lane on South
Kings Highway at the intersection with
Harrison Lane (DPWES Project #

4YP012)

Funding total $3.0 million from 2004 Transportation bond
Construction is 65% complete
http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

Loisdale Road @ Loisdale Court VvDOT Construction | May- 2012
Shift median to realign left turn
lanes and signal upgrade

Design in progress

Fairfax County Parkway (EPG) FHWA Construction | Jul- 2012
Construct 4 lanes within 6 lane ROW
from Rolling Road/Franconia-
Springfield Parkway to Fullerton Road,

including 4 interchanges

Funding total $253 million

Project will be completed in 4 stages

Phases 1 & 2 complete and opened to traffic Sept 2010

Phases 4 (Boudinot Ramp) — Completed June 2011

Phase 3 Construction in progress —target completion July 2012

Fullerton Road was opened to traffic Nov 2010

I-95 SB Exit to Parkway opened Dec 2010
http://www.vamegaprojects.com/about-megaprojects/fairfax-county-parkwaybrac/

XXXX

Springfield CBC Commuter Parking | FCDOT COMPLETED | Dec-2010
Surface parking lot project to
accommodate 270 spaces

Funding totals $10.75 million
FCDOT purchased the former Circuit City site on March 19, 2010

North Kings Highway Median COUNTY Desigh Summer- 2012
Add median from Fort Drive to North

Metro Entrance

Funding total $250 k

Design completion May 2011, Bid ad July 2011, Construction completion scheduled in May
2012.
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0611 Telegraph Road Walkway COUNTY Design TBD

® 5800k allocated with 2007 Transportation Bond

0644 Franconia Road Walkway COUNTY COMPLETED | Dec-2011

(north side)

Install asphalt sidewalk along the
north side of Franconia Road from
Governor’s Hill Drive to Telegraph
Road

e Final design distributed in September 2010 for review
e S90k allocated with 2007 Transportation Bond
e http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

0644 Franconia Road Walkway COUNTY COMPLETED Oct-2011

(south side)

Install concrete sidewalk along south
side of Franconia Road from
Governor’s Hill Drive to Telegraph
Road

e S270K allocated with 2007 Transportation Bond
e http://www.fairfaxcounty.gov/dpwes/construction/cap _quarter.htm

I-395 | Mark Center VDOT Design 2013
New reversible High Occupancy
Vehicle/Transit ramp will be

added at Seminary Rd and 1-395.

e The Mark Center is a new Department of Defense Facility at Seminary Rd and 1-395.
e 580 million has been allocated for the construction of a reversible High Occupancy
Vehicle/Transit ramp on 1-395 at Seminary Rd.

e 520 million has been allocated to construct short-term improvements developed by
VDOT, including a turn lane, ramp widening and pedestrian improvements on
Seminary Road, Beauregard Street and 1-395

e http://www.vamegaprojects.com/about-megaprojects/mark-center-taskforce/
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